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London TDM

Civil and Construction Engineering Training
Courses

Course Venue: United Arab Emirates - Dubai
Course Date: From 26 October 2025 To 30 October 2025
Course Place: Downtown Dubai

Course Fees: 5000 USD
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Introduction

This 5-day professional course on "Contracts and Claims Management in Construction” is designed to
equip professionals with the essential knowledge and skills to manage contracts effectively, minimize
disputes, and handle claims efficiently. Through this course, participants will gain a comprehensive
understanding of the various aspects of contract management and the strategies necessary for
successful claims management in the construction industry.

Objectives

e Understand the principles of contract law as they apply to construction projects.
Learn effective techniques for drafting and negotiating construction contracts.
Identify common sources of claims and how to manage them proactively.
Develop skills to efficiently resolve disputes and reduce contractual risks.
Enhance the ability to implement best practices in claims management.

Course Outlines
Day 1: Fundamentals of Construction Contracts

* Overview of Contract Law Relevant to Construction
e Key Elements of Construction Contracts

* Types of Construction Contracts

* Roles and Responsibilities of Contract Parties
Introduction to Risk Allocation in Contracts

Day 2: Drafting and Negotiating Construction Contracts

» Principles of Effective Contract Drafting

Essential Clauses in Construction Contracts
Negotiation Strategies for Construction Contracts
Amendments and Modifications to Contracts
Case Studies in Drafting and Negotiation

Day 3: Identifying and Managing Construction Claims

e Types of Claims in Construction Projects
Recognizing Early Warning Signs of Claims
Documentation and Record-Keeping for Claims
Time and Cost Management in Claims

* Preventive Measures and Risk Mitigation

Day 4: Dispute Resolution and Litigation in Construction

e Understanding Dispute Resolution Processes
Arbitration and Mediation in Construction
Litigation Strategies and Procedures

Choosing the Right Dispute Resolution Method
Case Studies in Dispute Resolution
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Day 5: Best Practices in Claims Management

e Implementing a Claims Management System
Training and Development for Claims Management
Utilizing Technology in Claims Management
Continuous Improvement and Feedback Loops
Review and Assessment of Learned Concepts
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